Chapter One
INTRODUCTION

1.01 THE DESIGNERS' MANUAL

A. Purpose and intent: The Designers' Manual augments but does not replace the provisions of the SBC-6
Standard Form of Agreement Between Owner and Designer. The SBC-6, SBC-6a & Designers’ Manual
is analogous to Construction Agreement, Conditions & Specifications. Repetition of provisions of the
SBC-6 and SBC-6a has been avoided as much as possible and the Designer should not overlook the
rights, obligations, and procedures contained in them.

B. The manual is organized as follows:

1. Administrative Procedures - seven chapters: provides guidance as to the procedures the
Designer is expected to follow in administration of projects. The Chapters are: (1) Introduction;
(2) Designer Agreements and Payments; (3) Project Design; (4) Project Manual Guide; (5)
Bidding; (6) Project Construction; and (7) Close Out and Record Documents.

2. Administrative Forms (Appendix 1): provides several forms for use by the Designer during the
project based on instructions in the Administrative Procedures.

3. Bidding Documents (Appendix 2): provides standardized documents used in compiling Bidding
Requirements, Contract Forms, Conditions, and Division 1 specifications of a Project Manual.
Some require editing; most can be used as is. Options to consider are explained in Chapter 4 -
Project Manual Guide.

C. This Version of the Designers' Manual contains procedures appropriate for a typical State Building
Commission project involving general construction work, and with administration or oversight by Real
Property Administration (RPA), and utilizing RPA standard bidding documents found in Appendix 2.

1. A supplementary companion document titled “Designers’ Manual Supplement for Minor Work and
Procurement” is available, which is used for small scope projects and procurement of equipment,
furnishings, or services.

2. Very few RPA projects involve the use of the above Designers’ Manual supplement; however, it
may be used if appropriate to the project.

D. Other similar Designers’ Manual versions for use on State Building Commission projects are published
by:

1. Tennessee Board of Regents, Office of Facilities Development; and,

2. University of Tennessee, Office of Facilities Planning.

Each version is written to conform to that office’s specific internal management system; and is for use

only on projects under their administration.
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1.02

THE STATE AS OWNER

D.

Entities identified as the “Owner” as used throughout this Designers’ Manual and associated

documents are defined as follows:

1. OWNER is the State of Tennessee operating through the ‘Contracting Agency’ identified in the
Owner / Designer Agreement. When the term “Owner” is used in this Designers’ Manual, it refers

to the ‘Contracting Agency’.

2. CONTRACTING AGENCY is the agency responsible for administration of the project on behalf of

the State Building Commission.

3. USER AGENCY is the agency that will be owner of the finished Work.

Owner project administration duties for many projects using this Designers’ Manual are consolidated
under the Dept. of Finance & Administration (F&A), Real Property Administration (RPA) as the

Contracting Agency. This internal process for

consolidation of project administration is termed

‘Centralization’. The following chart summarizes both types of Owner roles, and RPA'’s responsibilities

with each:

“OWNER” is F&A/RPA
if CENTRALIZED Project:

“OWNER” is User Agency
if NON-Centralized Project:

CONTRACTI

NG AGENCY

is F&A, of which RPA is a part.

is the User Agency.

REAL PROPERTY

ADMINISTRATION

has primary responsibility and authority over the
project and the approval of Design Phases,
construction completion, contracts, contract
modifications, and payments.

provides technical and managerial assistance
and oversight in carrying out the project; is
copied on all correspondence; and, included in all
substantive discussions and meetings.

USER A

GENCY

is a client of RPA, and the eventual
owner of the finished product.

shall have concurrence by RPA in approving
design phases, contracts, modifications,

construction completion, and payments.

List of Agencies that have projects incorporating thi

s Designers’ Manual:

INSTITUTIONAL SERVICES
AGENCIES

CENTRAL SERVICES
AGENCIES

DEVELOPMENTAL
SERVICES AGENCIES

Correction

Children’s Services

Mental Health and
Disabilities Development

Human Services

Health

Education

Veterans' Affairs

General Services
Finance & Administration
Military
Safety
Bureau of Investigation
Labor and

Workforce Development
Revenue
Employment Security

Transportation
Environment & Conservation
Historic Commission
Agriculture
Wildlife Resources
Tourism
River Basin Authorities
Economic and

Community Development
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1.03

OWNER TEAM LIST

User Agency (or agencies) will be represented by an individual or team assigned to the project.
Information about the agency, its function in the particular project, and its representatives, will be
provided in the Pre-Design Conference.

Real Property Administration (RPA) William R. Snodgrass Tennessee Tower
Tel: 615-741-2315 Suite 2200, 312 Eighth Avenue North
Fax: 615-741-2335 Nashville, Tennessee 37243

Website Address (URL): http://www.state.tn.us/finance/rpa

1. RPA is responsible for the direct oversight and implementation of the State's capital building
program, and assists in other projects in accordance with legislative and executive policies, and
judicial and federal mandates under authority of the Commissioner of Finance and Administration
and the State Building Commission.

2. An individual or team will be assigned to each project, and more information about RPA, its
function in the particular project, and its staff, will be provided in the Pre-Design Conference (See
page 3.02) and the Pre-Construction Conference (See page 6.02). For all projects, the RPA
Bidding Administrator will be involved.

3. The RPA Bidding Administrator (Tel: 741-3286) oversees the bidding and award of all projects
under the administration and oversight of RPA. The Bidding Administrator gives final approval to
bid a project and assigns the bid date, and assures that SBC policies and procedures are
followed throughout the bidding and award process.

4, Other F&A entities may be involved with the project team, as determined by RPA, depending
on the project scope. Primary entities include the following:

a. RPA State Building Energy Management Program Director Tel: 741-9357
b. RPA State Environmental Management Program Director Tel: 741-1563
c. Office of Interiors Management (Space Planning) Director Tel: 741-4036
d. Office of Information Resources (Telecommunications) Director Tel: 532-1145

Office of Business and Finance (OBF) William R. Snodgrass Tennessee Tower
Tel: 615-741-2590 Suite 2000, 312 Eighth Avenue, North
Fax: 615-741-1789 Nashville, Tennessee 37243

OBF provides financial management of the State's capital building program by authority of the
Commissioner of Finance & Administration and State Building Commission.

Division of Risk Management (TRM) Andrew Jackson Office Bldg.
Tel: 615-741-2314 9th Floor, 500 Deaderick Street
Fax: 615-734-6471 Nashville, Tennessee 37243-0248

TRM, of the Dept. of Treasury, manages insurance claims of the State's capital building program
by authority of the State Treasurer and State Building Commission.

State Fire Marshal’s Office (SFM) Davy Crockett Tower
Tel: 615-741-7190 3rd Floor, 500 James Robertson Parkway
Fax: 615-253-3267 Nashville, Tennessee 37243-1162

SFM, of the Dept. of Commerce & Insurance, will be involved in the design review for all projects
that involve the construction, renovation, or remodeling of public space.
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1.04

TYPICAL PROJECT FLOWCHART

This flowchart provides an overview of the entire project creation-to-completion process:

A. Initiation

NEED IDENTIFIED
BY USER AGENCY

A Need arises to create a
project for improving a real
property under the agency’s
administrative authority.

NEED REVIEWED
BY F&A

Review by Division of Budget
& RPA; and recommends its
need to Commissioner of F&A
for bringing before SBC.

NEED BROUGHT
TO SBC

Brought by User Agency for
approval of project and
authorization of funds.

l

B. Approval
PROJECT APPROVED
BY SBC

Funding source authorized;
with approval to complete
Program and seek prospective
Designers.

PROJECT PROGRAM
COMPLETED

Completed by User Agency,
with assistance from RPA; and
firms are queried to be
prospective Designers.

DESIGNER SELECTED
BY SBC

Selected from the list of
prospective Designers;
upon which a contract is
offered and awarded.

l

C. Design
PROGRAM SCHEMATIC DESIGN CONSTRUCTION BIDDING
PHASE DESIGN DEVELOPMENT DOCUMENTS PHASE
—t—) —t—) —t—) —t—)

Verify Program Site analysis, Fully developed Final development of |Solicit bids,
provided by conceptual diagrams, |design concept - Bidding and Contract |issue addenda,
User Agency schematic drawings, [specifications, Documents, receive & open bids,
as to whether it is systems descriptions, |[drawings, equipment, |Re-confirm project is |award contract.
sufficient for project. |project cost estimate. |and cost estimate within budget.

l

D. Construction

CONSTRUCTION
OF THE WORK OF THE PROJECT

Pre-construction meeting and notice-to-proceed,
observance of the work and progress meetings,
review & approval of submittals and pay requests,
request-for-proposals & review of proposals,

process change orders, substantial & final completion.

Work.

CLOSE-OUT
OF THE WORK

f—
Updated and final
Construction
Documents corrected
to reflect the as-built

YEAR-END
WARRANTY

Inspection of the
project Work one
year from substantial
completion, & fixing
deficiencies found.
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